COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2018

ESTI MATE SUMVARY 12:25: 51
CONTI D C21450 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21450- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 3.0 DAYS TIVE ALLOW 90 WORK DAYS
US 24 ROCKFALL M TI GATI ON PERCENT TI ME: 3.33 ORI G TI ME ALLON 90 WORK DAYS
PROJECT NO. STMD242- 081
US 24 ROCKFALL M TI GATI ON
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
DRI LL TECH DRI LLI NG AND SHORI NG, | NC. PAY PERI OD ENDI NG 06/ 20/ 2018 DATE TI ME STARTED 05/07/2018
2200 Wnore Way DATE LET 04/ 12/ 2018 DATE WORK BEGAN 06/ 04/ 2018
DATE AWARDED 05/ 03/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/07/2018 DATE ACCEPTED
Anti och CA 94509 (925) 978- 2060 DATE NOTI CE TO PROCEED 05/07/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,466, 779. 00 PARTI Cl PATI NG $ 42, 206. 00 $ 42, 206. 00
AWARD PRQJECT AMI:  $ 2,188, 779.00 NON- PARTI Cl PATI NG 10, 630. 00 10, 630. 00
PERCENT COMPLETE: 2.14% TOTAL EARNI NGS 52, 836. 00 52, 836. 00
FUNDS AVAI LABLE: $  2,413,943.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 52, 836. 00 52, 836. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 585.08 -1, 585. 08
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 51, 250. 92 51, 250. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 51, 250. 92 51, 250. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 51, 250. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00220

0015 202- 04002

0020 203-00010

0025 203-00599

0030 203-01500

0035 203-01510

0040 203-01550

0045 203-01582

0050 203-01590

0055 203-02330

C21450
21450-BI D
STMD242- 081
| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Asphalt Mat

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Rock Scal er

Bl adi ng

Backhoe

Dozi ng

*Truck (Dunp)

Front End Loader (Rubber Tire)

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
39, 050. 00000
1, 235. 000
sy
22.00000
2. 000
EACH
500. 00000
2, 624. 000
cY
35. 00000
144. 000
HOUR
285. 00000
60. 000
HOUR
125. 00000
60. 000
HOUR
166. 00000
60. 000
HOUR
228. 50000
60. 000
HOUR
106. 25000
30. 000
HOUR
248. 50000
80. 000
HOUR

80. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:25:51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21450-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STMD242- 081 ESTI MATE NO 0001 12: 25: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 250. 000 0. 000
LF 0. 000 0.00
5. 50000 0. 000 0. 00
0065 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0.00
0070 208-00041 Rock Check Dam 6. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0075 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0090 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 208- 00207 *Erosi on Control Managenent 90. 000 0. 000
DAY 0. 000 0.00
510. 00000 0. 000 0.00
0100 211-01123 Rock Rei nforcement (Permanent A) 1, 310. 000 0. 000
LF 0. 000 0.00
155. 00000 0. 000 0. 00
0105 211-01300 Rock Anchor 40. 000 0. 000
EACH 0. 000 0. 00
1, 931. 75000 0. 000 0. 00
0110 212-00006  *Seeding (Native) 0. 250 0. 000
ACRE 0. 000 0. 00

9, 142. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

216- 00041

240- 00010

304- 06000

403- 00720

606- 00710

606- 01370

606- 02003

606- 02005

606- 99999

607-55100

ROADWAY

C21450
21450-BI D
STMD242- 081
| TEM

DESCRI PTI ON
*Soi | Condi tioning
*Soil Retention Bl anket (Straw Coconut)
*Renmpval of Nests

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Cuardrai |

Type 7 (Style CA)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Cuardrail

Type 7 (Precast)

Wre Mesh ( ANCHORED)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

0. 250
ACRE
16, 200. 00000

1, 200. 000
Sy
5. 75000
8. 000
HOUR
125. 00000
339. 000
TON
48. 00000
891. 000
TON
170. 00000
60. 000
LF
175. 00000
5. 000
EACH
6, 348. 00000
3. 000
EACH
6, 682. 00000
2.000
EACH
5, 791. 00000
4,530. 000
LF
93. 00000
6, 000. 000
SF

33. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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CONTI D: C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21450-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STMD242- 081 ESTI MATE NO 0001 12: 25: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 607-55100 Wre Mesh ( DRAPED) 33, 000. 000 0. 000
SF 0. 000 0.00
6. 50000 0. 000 0. 00
0175 614-00011 *Si gn Panel (Class |) 18. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0180 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0185 616-30036 36 Inch Trash Cuard 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0190 621-00450  Detour Pavenent 60. 000 0. 000
5% 56. 000 4,760. 00
85. 00000 56. 000 4,760. 00
0195 625-00000 Construction Surveying 1. 000 0. 000
LS 0.500 4, 250. 00
8, 500. 00000 0. 500 4, 250. 00
0200 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0.00
174, 225. 75000 0. 000 0. 00
0205 626-01101 Public Information Services (Tier I) 1. 000 0. 000
LS 0. 200 1, 620. 00
8, 100. 00000 0. 200 1, 620. 00
0210 627-00005 Epoxy Pavenent MarKki ng 4.000 0. 000
GAL 0. 000 0.00
706. 25000 0. 000 0. 00
0215 627-00011 Paverment Mar ki ng Pai nt (\Waterborne) 4. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0.00
0220 630-00000  *Fl aggi ng 1, 600. 000 0. 000
HOUR 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21450-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STMD242- 081 ESTI MATE NO 0001 12: 25: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 40. 000 0. 000
DAY 0. 000 0. 00
281. 25000 0. 000 0. 00
0230 630-00012 *Traffic Control Managenent 90. 000 0. 000
DAY 0. 000 0. 00
776. 25000 0. 000 0. 00
0235 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0240 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0245 630-80341  *Construction Traffic Sign (Panel Size A) 25. 000 0. 000
EACH 0. 000 0.00
62. 50000 0. 000 0. 00
0250 630-80342 *Construction Traffic Sign (Panel Size B) 84. 000 0. 000
EACH 0. 000 0. 00
23. 25000 0. 000 0. 00
0255 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 8. 000 0. 000
Type
ye) EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0260 630-80359 *Portabl e Message Sign Panel 28. 000 0. 000
DAY 0. 000 0. 00
93. 75000 0. 000 0. 00
0265 630-80360  *Drum Channel i zi ng Device 115. 000 0. 000
EACH 0. 000 0.00
56. 25000 0. 000 0. 00
0270 630-80371 Reset Concrete Barrier (Tenporary) 600. 000 0. 000
LF 0. 000 0. 00
26. 10000 0. 000 0. 00
0275 630- 80380 *Traffic Cone 1,775.000 0. 000
EACH 0. 000 0. 00

13. 80000 0. 000 0. 00



CONTI D: C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21450-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STMD242- 081 ESTI MATE NO 0001 12: 25: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0.00
43, 700. 00000 0. 000 0. 00
0285 700-70010 F/ A M nor Contract Revisions 262, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,404,108.00$ 10, 630.00 % 10, 630. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0305 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 36, 956. 00
36, 956. 00000 1. 000 36, 956. 00
0310 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
20, 465. 00000 0. 000 0. 00
0315 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 5, 250. 00
5, 250. 00000 1. 000 5, 250. 00

CAT 0400 CURRENT AMT $ 62,671.00 $ 42,206.00 $ 42, 206. 00

PROJECT TOTAL CURRENT AMI $ 2, 466,779.00$% 52,836.00 % 52, 836. 00



